

## **2005 Technical Coordinator Report #11**

08/08/05

Hello everyone. The following summarizes our work 8/01/05 - 8/08/05:

- Continued installation of contract for 114 wells. Have installed 75 wells as of 8/08/05.
- Updated database to include all new o.w.'s that have been installed.
- Continued making readings for the Summer 2005 period.

I will continue to be both in the field and the office coordinating the overall activities.

If you have any questions, please feel free to contact me.

Kind Regards,

Christian Simonelli  
BGwT Technical Coordinator  
234 Clarendon Street, 3rd Floor  
Boston, MA 02116  
Tel: 617.886.7553  
Fax: 617.886.7853  
[CSimonelli@BGwT.org](mailto:CSimonelli@BGwT.org)  
bostongroundwater.org