

Technical Coordinator Report #19

Hello everyone. The following summarizes our work from 20 September - 5 October 2004.

- Obtained parking and PIC permits for the first group of 20 of the next 105 observation wells to be installed in the fall/winter 2004.
- Commenced installation of the first group on 20 observation wells on Monday October 4, 2004.
- Continued work on PIC for the EPA program of wells to be installed in the fall/winter 2004.
- Worked with co-op Jacob Leahey on organizing Building Inspector Reports (BIRs) data for posting on the web-site.
- Completed Fall 2004 set of readings and uploaded latest readings, locations, and map.
- Continued to work on alternate solutions for groundwater recharge.
- Prepared second group of 20 locations and map to submit to the BTD and Public Works.

I will continue to be both in the field and the office coordinating the overall activities. If you have any questions please feel free to contact me.

Kind Regards,

Christian Simonelli
BGwT Technical Coordinator
234 Clarendon Street, 3rd Floor
Boston, MA 02116
Tel: 617.886.7553
Fax: 617.886.7853
CSimonelli@BGwT.org
bostongroundwater.org