

2005 Technical Coordinator Report #4

Hello everyone. The following summarizes our work 5/16/05 - 5/20/05:

- Installed 10 new observation wells and vac'ed an additional 11 locations.
- Mailed contract for next group of 114 observation wells to be installed.
- Edited bid document for next group of 180 observation wells to be installed.
- Updated database to include new o.w.'s.
- Continued May '05 readings.

I will continue to be both in the field and the office coordinating the overall activities.
If you have any questions please feel free to contact me.

Kind Regards,

Christian Simonelli
BGwT Technical Coordinator
234 Clarendon Street, 3rd Floor
Boston, MA 02116
Tel: 617.886.7553
Fax: 617.886.7853
CSimonelli@BGwT.org
bostongroundwater.org