

**TECHNICAL COORDINATOR'S  
WELL MONITORING & INSTALLATION UPDATE  
BGwT Meeting: August 23, 2005**

**WELL MONITORING**

Most recent set of readings were made in July/August, 2005.  
Of the 562 o.w.'s in the network:

- 101 Wells @ Elevation >7'
- 238 Wells @ Elevation 5' - 7'
- 164 Wells @ Elevation 3'-5'
- 35 Wells @ Elevation <3'
- 24 Wells @ No Reading

**DATABASE**

- Met with Jessica Baker and Elliott Laffer to review and comment on beta version of new map and website.

**INSTALLATIONS**

- Have installed 92 of current 114 o.w.'s to be installed.
- Pre-marked first group of 55 o.w.'s to be installed as part of next 180 o.w. contract.
- Formulated Bid analysis on bids received from three (3) drillers.