

**TECHNICAL COORDINATOR'S  
WELL MONITORING & INSTALLATION UPDATE  
BGwT Meeting: July 19, 2005**

**WELL MONITORING**

- Will begin a new set of readings starting next week on Monday (07/25/05).

**INSTALLATIONS**

- Continue to work on 114 contract.
- Have installed 45 out of 114 observation wells as of today 07/19/05.
- Formulated Bid analysis on bids received from three (3) drillers.