

2005 Technical Coordinator Report #10

08/01/05

Hello everyone. The following summarizes our work 07/26/05 - 8/1/05:

- Continued installation of contract for 114 wells. Have installed 65 wells as of 8/1/05.
- Updated database to include all new o.w.'s that have been installed.
- Continued making readings for the Summer 2005 period.
- Submitted PICÊpermits and contract for the next 180 wells.

I will continue to be both in the field and the office coordinating the overall activities.

If you have any questions, please feel free to contact me.

Kind Regards,

Christian Simonelli
BGwT Technical Coordinator
234 Clarendon Street, 3rd Floor
Boston, MA 02116
Tel: 617.886.7553
Fax: 617.886.7853
CSimonelli@BGwT.org
bostongroundwater.org