

2005 Technical Coordinator Report #15

10/03/05

Hello everyone. The following summarizes our work from 9/20/05 - 10/03/05:

- Completed contract for the installation of for 114 wells.
- Obtained building permit and parking permits for the next group of 180 wells to be installed.
- Started contract of 180 wells. Have installed 13 of the 180 wells so far.
- Updated database to include all new o.w.'s that have been installed.
- Continued readings for the fall 2005 period.

I will continue to be both in the field and the office coordinating the overall activities.

If you have any questions, please feel free to contact me.

Kind Regards,

Christian Simonelli
BGwT Technical Coordinator
234 Clarendon Street, 3rd Floor
Boston, MA 02116
Tel: 617.886.7553
Fax: 617.886.7853
CSimonelli@BGwT.org
bostongroundwater.org