

2005 Technical Coordinator Report #2

Hello everyone. The following summarizes our work 5/2/05 - 5/6/05:

- Installed 2 new observation wells and vac'ed an additional 10 locations.
- Edited bid document for next group of 180 observation wells to be installed.
- Updated database to include new o.w.'s.
- Created new field data spreadsheets and updated field reading zone maps for the upcoming May '05 readings, which will begin today: Monday May 9, 2005.

I will continue to be both in the field and the office coordinating the overall activities.
If you have any questions please feel free to contact me.

Kind Regards,

Christian Simonelli
BGwT Technical Coordinator
234 Clarendon Street, 3rd Floor
Boston, MA 02116
Tel: 617.886.7553
Fax: 617.886.7853
CSimonelli@BGwT.org
bostongroundwater.org