

## **2005 Technical Coordinator Report #3**

Hello everyone. The following summarizes our work 5/9/05 - 5/13/05:

- Installed 7 new observation wells and vac'ed an additional 13 locations.
- Edited contract for next group of 114 observation wells to be installed.
- Edited bid document for next group of 180 observation wells to be installed.
- Updated database to include new o.w.'s.
- Began May '05 readings, on Monday May 9, 2005.

I will continue to be both in the field and the office coordinating the overall activities.  
If you have any questions please feel free to contact me.

Kind Regards,

Christian Simonelli  
BGwT Technical Coordinator  
234 Clarendon Street, 3rd Floor  
Boston, MA 02116  
Tel: 617.886.7553  
Fax: 617.886.7853  
[CSimonelli@BGwT.org](mailto:CSimonelli@BGwT.org)  
[bostongroundwater.org](http://bostongroundwater.org)