

## 2005 Technical Coordinator Report #5

6/6/05

Hello everyone. The following summarizes our work 5/21/05 - 6/3/05:

- We have installed a total of 48 observation wells and vac'ed all 59 proposed locations. All 59 locations should be installed by the end of this week (6/10/05).
- Pre-marked the first 63 out of the next 114 observation well locations.
- Mailed bid document for next group of 180 observation wells to be installed out to prospective contractors.
- Updated database to include new o.w.'s.
- Finished May '05 readings. New readings, locations, and updated map should be completed by the end of this week (6/10/05) and sent to the web master for posting.

I will continue to be both in the field and the office coordinating the overall activities. If you have any questions please feel free to contact me.

Kind Regards,

Christian Simonelli  
BGwT Technical Coordinator  
234 Clarendon Street, 3rd Floor  
Boston, MA 02116  
Tel: 617.886.7553  
Fax: 617.886.7853  
[CSimonelli@BGwT.org](mailto:CSimonelli@BGwT.org)  
[bostongroundwater.org](http://bostongroundwater.org)