

## Technical Coordinator Report #21

Hello everyone.

The following summarizes our work from 1 November - 22 November 2004..

- Installed 46 observation wells. Incorporated 13 out of the 46 BGwT installed o.w.'s into the network. Will incorporate the remaining 33 o.w.'s by week ending 3 December 2004.
- Flushed/rejuvenated 4 existing o.w.'s in our network
- Initiated Winter '04 readings on 10 November 2004. Will complete Winter '04 readings by 24 November 2004.
- Incorporated 13 new o.w.'s in the Lower Beacon Hill, Storrow Drive, and Hatch Shell area into the network.
- Met with Eleanor Duffy of the MWRA and BGwT Executive Director Elliott Laffer to coordinate the incorporation of 10 new o.w.'s at MWRA site on Union Park into the network.
- Scheduled interviews for Winter '05 co-op.
- Continued work on Bid document for the EPA program of wells to be installed in the Spring/Summer 2005.
- Continued to work on alternate solutions for groundwater recharge.

I will continue to be both in the field and the office coordinating the overall activities. If you have any questions please feel free to contact me.

Kind Regards,

Christian Simonelli  
BGwT Technical Coordinator  
234 Clarendon Street, 3rd Floor  
Boston, MA 02116  
Tel: 617.886.7553  
Fax: 617.886.7853  
[CSimonelli@BGwT.org](mailto:CSimonelli@BGwT.org)  
[bostongroundwater.org](http://bostongroundwater.org)